KBR ROAD CLOSURES

www.rangesafety.ca

16 - 24 January 2018

REV 1

crc@rangesafety.ca

Transport Company	Haul to Site Date	From	Delivery Location	Tag Number	Length (m)	Haul Width (m)	Shipping Height on trailer (m)	Calculated Weight (Lbs)	Comments
Premay Equipment	16-Jan-2018	La Corey	W35 Pad	3WP ZB1-030-0028	30.45	7.30	5.90	165,347	
Premay Equipment	16-Jan-2018	La Corey	W35 Pad	3WP ZB1-030-0029	30.45	7.30	5.90	165,347	

1) Moves normally occur between 09:00 and 12:00 on the dates indicated above. Blue indicates a planned departure time of approx. 1030 hrs. Yellow indicates no road closure required.
2) Delays in moves will be announced via email by ECC.
3) Contact for Cenovus moves is Donnie PINEO (780) 343-6368 Donnie.Pineo@Cenovus.com