

KBR ROAD CLOSURES

www.rangesafety.ca

20 - 26 July 2018

REV 3



crc@rangesafety.ca

Transport Company	Haul to Site Date	From	Delivery Location	Tag Number	Length (m)	Haul Width (m)	Shipping Height on trailer (m)	Calculated Weight (Lbs)	Comments
B&R Eckels	20-Jul-2018	Boyle	CMT West Laydown	V-4030 (Slug Catcher)	10.7	3.96	6.8	63,000	
B&R Eckels	20-Jul-2018	Boyle	CMT West Laydown	AC-8000A (Cooler Struct	14.6	6.4	5.8	28,000	
B&R Eckels	20-Jul-2018	Boyle	CMT West Laydown	AC-8000B (Cooler Struct	14.6	6.4	5.8	28,000	
B&R Eckels	21-Jul-2018	Boyle	CMT West Laydown	AC-8000A (Cooler Sectio	14.48	6.1	1.22	52,000	
B&R Eckels	21-Jul-2018	Boyle	CMT West Laydown	AC-8000B (Cooler Sectio	14.48	6.1	1.22	52,000	
B&R Eckel's	24-Jul-2018	Lloydminster	Cenovus Foster Creek	KLF-4001	22.5M	5.5M	6.3M	25000	Delivered to Mini A Pad at Foster Creek

1) Moves normally occur between 09:00 and 12:00 on the dates indicated above. Blue indicates a planned departure time of approx. 1030 hrs. Yellow indicates no road closure required.

2) Delays in moves will be announced via email by ECC.

3) Contact for Cenovus moves is Donnie PINEO (780) 343-6368 Donnie.Pineo@Cenovus.com