

## KBR ROAD CLOSURES

[www.rangesafety.ca](http://www.rangesafety.ca)

**16 - 31 January 2019**

REV 5



[crc@rangesafety.ca](mailto:crc@rangesafety.ca)

Transport Company	Haul to Site Date	From	Delivery Location	Tag Number	Length (m)	Haul Width (m)	Shipping Height on trailer (m)	Calculated Weight (Lbs)	Comments
B&R Eckels	29-Jan-2019	Bonnyville	FCO Cold Storage Laydown	Assembly # F6115	9.25	6.35	2.44	13,928	
B&R Eckels	30-Jan-2019	06-09-069-4w4	Out of Clawr (South Gate)	Drilling sub structure and	34	4.75	5.3	175,000	Move to start 09:00hrs

1) Moves normally occur between 09:00 and 12:00 on the dates indicated above. Blue indicates a planned departure time of approx. 1030 hrs. Yellow indicates no road closure required.  
 2) Delays in moves will be announced via email by ECC.  
 3) Contact for Cenovus moves is Donnie PINEO (780) 343-6368 Donnie.Pineo@Cenovus.com